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AIA Document G701/CMa - 1992
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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 6/4/2021 .
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: []
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 _
Eberhardt Heating & Cooling, LLC. CONTRACT DATE: August 22, 2019 FIELD: []
1032 East Boulevard CONTRACT FOR: 4N-HVAC OTHER: []

Pine Village, IN 47975

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-175
[1 Credit for unused RTU filters
[1 Add Elec. Rm. 132 transfer air fire damper (EHC CO10)
[1 Add ductwork insulation at RTU 9 for extra ductwork
length for a building penetration to miss structural

steel members (EHC CO11)

[1 Add bathroom exhaust ductwork in the Swine Barn to
vent the bathrooms to the outside (EHC CO12).

Total INCREASE for this Change Order: $4,111.75
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CHANGE ORDER BP4 885-003 (EWO 885-175)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

1,298,000.00

24,079.58

1,322,079.58

4,111.75
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1,326,191.33

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette dN 47901
ADDRESS

;[

%ﬁf’ﬁﬁﬁiﬁ? 6, 7/ A

BY (Signature)

NA
(Typed name) (Typed name) DATE: NA
Eberhardt Heating & Cooling, LLC. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
1032 East Boulevard 20 N.Third Street
Pine Village, IN 47975 Lafayette, IN 47901
ADDRESS ADDRESS
BY (Signature) BY (Signature)
Dave Eberhardt 6.8.2021 David Byers
(Typed name) DATE: (Typed name) DATE:
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